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Project Status

Å 2002 ï2004:  Preliminary Coordination

Å May 2004:  Received Non-Federal Sponsor Letter of Intent

Å March 2005 ïMarch 2006:  Prepared preliminary draft 
DMMP/DEIS

Å June 2006:  Issue Resolution Conference

Å September 2006:  Public Scoping Meeting

Å October 2006 ïJuly 2007:  Finalized Draft DMMP/DEIS

Å September 2007:  HQ review of draft report complete

Å Fall 2007:  Port announced results of relocation study

Å December 2007:  Port officially requests USACE to assess East 
55th Street site in DMMP study
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Conceptual 

Schedule

ÅDecember 2007/January 2008: USACE assessed schedule 

impacts, costs, and began collaboration to assess East 55th.

ÅFebruary ïJuly 2008:  Rewrite Draft DMMP/DEIS

ÅAugust 2008: USACE submits request for 401 Certification and 

Coastal Management Program Consistency Determination for new 

CDF (maximum 180 day review).

ÅNovember 2008: Initiate 45 day agency and public review of Draft 

DMMP/DEIS.

ÅMarch 2009: Final DMMP/FEIS completed.

ÅApril 2009: Initiate 30 day agency and public review of Final     

DMMP/FEIS 

ÅNovember 2009: Record of Decision signed

*Schedule subject to change.



East 55 th Street Site


